
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:36 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 036 Date: 08-Dec-2012 Saturday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time: 08:00

Const Calendar Day: 187

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear and light wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

December 8, 2012
Weather – clear and light wind

Punchlist – Cadwelds and S Wire Termination – North Side Span
Ironworkers continued on the punchlist items: placing additional and missing cadwelds and fixing s wire
termination. Ironworkers started at bay pp26 to 28 finished bay pp38 to 40 at 1330. Ironworkers then
moved to north main span to work on s wire terminations (see Victor P’s diary)

Labor
(0700 to 1530 – 8 hours)
Tyler Cichucki, Jason Shirley

Laraine’s Hour – 8 hours OT - 0700 to 1530 (saturday)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TYLER CICHUCKYIronworker 0.00 8.00 0.00 8.00

JASON SHIRLEYIronworker 0.00 8.00 0.00 8.00

Page 1 of 1ddrRptbyBidItem


